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7. Ecology, DOE-ORP and WRPS reviewed and provided comments for section 3 of the
System Plan 7 during the week of March 21, 2014.

Current:
¢ Ecology, DOE-ORP and WRPS reviewed and provided comments for Appendix C of the
System Plan 7 during the week of April 1, 2014.

e Starting on April 24, WRPS and DOE-ORP facilitated four meeting for Ecology to identify
the detail specifics for Case 5.

Significant Planned Actions in the Next 6 Months:

Ecology will continue to f  1er define the five selected scenarios distinguishing assumptions.

e Complete} WOS modeling of Ecology defined Cases 1 — 5.
e Complete DRAFT writing of non-technical sections for System Plan 7 document

Issues: None.
Acquisition of New Facilities

M-090-13, Submit Critical Decision-1 for Interim Hanford Storage Project and TPA
Change Request for CD-2 to Ecology, Due: September 30, 2014, Status: Atrisk. Created by
TPA Change Control Form M-90-12-02, signed by ORP and Ecology on November 19, 2012, to
“Submit to Ecology, a Conceptual Design Report Package (Critical Decision-1) for the Interim
Hanford Storage Project (storage of the first two years of Hanford Site Immobilized High-Level
Waste from WTP operations) and a TPA Change Request (in accordance with TPA Action Plan
Section 12.0) to submit to Ecology, a Preliminary Design Report package (Critical Decision-2).”

M-090-00, Acquire/Modify Facilities for Storage of Immobilized High-Level Waste
(IHLW), Due: December 31, 2019, Status: On schedule.

M-047-07, Submit CD-1 for Secondary Liquid Waste Treatment and Change Request (CR)
for CD-2 to Ecology, Due: September 30, 2014, Status: At risk. Created by TPA Change
Contrc Form! 47-12-02, signed by ORP and Ecology on November 19, 2012, to “Submit to
Ecology, a Conceptual Design Report package (Critical Decision-1) for the Secondary Liquid
Waste Treatment Project and a TPA Change Request (in accordance with TPA Action Plan
Section 12.0) to submit to Ecology, a Preliminary Design Report package (Critical Decision-2).”

M-047-00, Comnlete Work Necessary to Provide Facilities for Management of Secondary
Waste from the ..aste Treatment and Immobilization Plant (WTP), Due: December 31,
2022, Status: On sche 1le.

Significant Past Accomplishments: None.

Significant Planned Actions in the Next 6 Months: None.

Issues: ORP w need to discuss impacts to the above at-risk milestones and other TPA work
scope priorities with Ecology per TPA paragraphs 148/149 due to funding constraints.
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Supplemental Treatment and Part B Permit Applications

M-062-40ZZ, Submit a one-time Tank Waste Supplemental reatment Technologies
Report if a supplemental treatment technology is pr« osed other than a second
Low-Activity Waste (LAW), Due: October 31, 2014, Status: On Schedule.*

M-062-45ZZ (designation for M-062-45 item #3), Negotiate a one-time supplemental
treatment selection, Due: April 30, 2015, Status: On schedule. Negotiations are not yet
underway.

M-062-45ZZ-A, Convert M-062-31-T01 through M-062-34-T01 to Interim Milestones, Due:
April 30, 2015, Status: On schedule.

M-0¢  1-TO01, Complete fin: des” 1and submit Resource Conservation and Recovery Act
Part B permit modification request, Due: April 30, 2016, Status: On schedule.

M 2-32-T01, Start construction of supplemental vitrification treatment facility and/or
WTP enhancements, ue: April 30, 2018, Status: On schedule.

M-062-33-T01, Complete construction of supplemental vitrification treatment facility
and/or WTP enhancements, Due: April 30, 2021, Sta s: On sched

M-062-45XX, No later than December 31, 2021, the DOE and Ecology shall complete
negotiations to establish a mechanism that will apply to resolve future disputes regarding
the determinations in M-062-45, paragraphs 4 and 5, Due: December 31, 2021, Status: On
schedule.

M-062-34-T01, Complete hot commissioning of supplemental v -ification treatment facility
and/or WTP enhancements, Due: December 30, 2022, Status: On schedule.

M-062-21, Annually submit data that demonstrates operation of the WTP, Due:
February 28, 2023, Status: On schedule.

M-062-00, Complete Pretreatment Processing and Vitrification of High-Level Waste and
LAW Tank Wastes, Due: December 31, 2047, Status: On schedule.

Significant Past Accomplishments:

*Per ORP letter 14-TF-0052, signed by ORP on May 6, 2014 and provided to Ecology on May 7,
2014, ORP documented the ORP/Ecology discussions for the One-Time Hanford Tank Waste
Supplemental Treatment Technologies Report and that ORP does not intend to submit this
report.

Significant Planned Actions in the Next 6 Months:
None.

Issues:
None.
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Double-Shell Tank System Update

o AZ-01A Gear Actuator Replacement completed March 3, 2014, four months ahead of
schedule, in support of upcoming AZ-102 recirculation

e Encasement pressure checks and National Association of Corrosion Engineers (NACE)
inspections have been completed and successfully passed the acceptance criteria at AP-
O1A pit for waste transfer lines SN-611 and SL-511, AP-03A for waste transfer lines SN-
613 and SL-613, and at AP-04A pit for waste transfer lines SN-614 and SL-514. All
NACE inspections and encasement pressure checks of active waste transfer lines for
FY 14 have been completed.

U rasonic Testing Activities
AP-104:
e UT Inspection of AP-104 complete, the inspection report is in review

AP-106:

o UT of AP-105 is 50% complete and continued work on the UT Engineering Report
(RPP-RPT-57127).
e The next DST UT will be AP-102.

Single-Shell Tank Integrity Assurance

M-045-91G-T03, Provide to Ecology the structural analyses of record final documentation
for single-shell tanks (SST) for 1,000,000 gallon tanks (A, AX, and SX Farms), Due:
October 31, 2014, Status: On schedule.

M-0«. 91F-T04, Provide to Ecology, as a Hanford Federal Facility Agreem  and Consent
Order secondary document, a report on the 100- ies SSTs, which have been or will be
identified as having leaked in RPP-32681, Rev. 0, Due: December 26, 2014, Status: On
schedule.

M-045-91G-T( Provide to Ecology the structural analyses of record final documentation
for SSTs for 55,000 gallon tanks (B, C, T, and U Farms), Due: January 30, 2015, Status:
On schedule.

M-045-91B-T01, Provide Ecology a report contai ng the results and interpretation of
testing and analysis, performed on the concrete core obtained from Tank A-106 or an
alternate tank, Due: January 31, 2015, Status: On schedule.

M-045-91F-T02, Provide to Ecology as a Hanford Federal Facility Agreement and Consent
Order secondary document a report evaluating the common factors of er failures for
SSTs that have leaked and will provide recommendations as appropriate, such as enh: ed
leak detection, monitoring, and mitigation, Due: March 31, 2015, Status: On schedule.
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Work Breakdown Structure 5.2 Retrieve and Close Single-Shell Tanks

M-045-22, Review M-045-22-T03 Report and Determine Path Forward, Due: September 30,
2014, based on M-045-20 TPA Change Package M-45-12-05, Status: On schedule. This
ORP/Ecology decision point will determine whether to continue with soil
desiccation/contaminant removal testing and other interim measures, and if the remaining work
in Milestone M-045-92 should be modified. See ORP letter 13-TF-0014, dated March 18, 2013
and TPA Change Package M-45-12-05 (approved on April 1, 2013) for more information.

M-045-22-T01, Submit Results of Vadose Zone Characterization of 241-TX to Ecology,
Due: September 30, 2014, based on M-045-20 TPA Change Package M-45-12-05, Status: On
schedule.

M-045-22-T02, Submit Results of Vadose Zone Characterization of 241-U to Ecology, Due:
April 30, 2014, based on M-045-20 TPA Change Package M-45-12-05, Status: Complete. ORP
submitted this deliverable to ECY on February 20, 2014, via letter 14-TF-0015.

M-045-22-T03, Submit SX Soil Desiccation/Contaminate Removal Tech Results to Ecology,
Due: July 31, 2014, based on M-045-20 TPA Change Package M-45-12-05, Status: On
schedule.

M-045-56J, Com| te Implementation of Agreed to Interim Measures, Due: July 31, 2014,
Status: On schedule.

M-045-59, Control surface water infiltration pathways as needed to control or significantly
reduce the likelihood of migration of subsurface contamination to groundwater at the SST
Waste Management Areas (WMA) (pending the Corrective Measures Study report,
Milestone M--__ 58, and implementation of other interim corrective measures), Due: To be
determined, Status: On schedule.

M-045-61, Submit to Ecology for review and approval as an Agreement primary document
a Phase 2 RCRA Facility Investigation/Corrective Measures Study Report for WMA Area
C (WMA-C), Due: December 31, 2014, Status: To be missed. Please see issues.

M-045-62, Submit to Ecology for review and approval as an agreement primary document
a Phase 2 Corrective Measures Study Implementation Plan for WMA-C, Due: June 30,
2015, Status: To be missed. Please see issues.

M-045-92, Complete Installation of Four (4) Additional Interim Barriers (see interim
milestones below), Due: October 31, 2017, Status: On schedule. TPA Change Package M-45-
12-04 describes these milestones and how the process to move forward with construction/design
of additional barriers will depend on discussions and decisions per TPA Milestone M-045-22.

M-045-92N, Construct Barriers 1 and 2 in 241-SX Farm, Due: October 31, 2( 3, Status: On
schedule. The decision to move forward with construction/design of additional barriers is
dependent on discussions per M-045-22.
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M-( -70, Complete waste retrieval from all remaining SSTs, Due: December 31, 2040,
Status: On schedule.

M 15-00, Complete closure of : SST farms, Due: January > 2043, Status: On schedule.

M-045-86, Submit retrieval data report to Ecology for 19 tanks ret ved, Due: To be
determined (12 months after retrieval certification), Status: On schedule.

e M-045-86C: Retrieval Data Report for C-1  is due March 21, 2014. Completed on
February 18, 2014 with letter 14-TF-0013.

e M-045-86F: Retrieval Data Report for C-108 is due May 1, 2014. Completed on
November 27, 2013 with letter 13-TF-0120.

e M-045-86G: Retrieval Data Report for C-109 is due June 4, 2014. Cor 2t on March
13,2014 witt tter 14-TF-0"").

e M-045-86H: Retrieval Data Report for C-110 is due January 29, 2015.

Significant Past Accomplishments:

e Completed post-retrieval logging of the drywells near C-104 and C-109 to support the
retrieval data reports.

e Retrieval completion certification for C-110 was transmitted to Ecology on January 29,
2014 under ORP letter 14-TF-0007.

e See discussions above and related scussions in Consent Decree report.

Significant Planned Activities in the Next 6 Months:

e Develop the Retrieval Data Report for C-110.
¢ Continue numeric modeling for the WMA-C performance assessment
e See discussions above and related discussions in Consent Decree report.

Issues:

ORP and Ecology continue to meet to develop an integrated path forward that addresses all
the deliverables associated with Milestones M-045-61, M-045-62, and M-045-82.

|
|
\
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